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05.03.02.01 PORTS RCRA ASste
/J0001000 START RLLW PROJECT 010CTO2
/J0033400 COMPLETE RLLW PROJECT 29SEPOG* 4
05.03.02.01.01 RCRA catme
/J0001100 Treat-Prep:RCRA-LLW:WO001 29NOV04 |12JANOS H
/J0001200 Treat-Ship:RCRA-LLW:W001 13JANOS 10FEBO5S |
/J0001300 Treatment:RCRA-LLW:WO001 11FEBO5S 10MAROS |
/J0001350 SCN 307 RLLW TREATMENT DOCUMENT 010CT02 |28JANO3
/J0001400 Project Management:RCRA-LLW:W002 010CT04 |09MAYO05S
7J0001500 Treat-Document/Container Prep:RCRA-LLW:W002 010CT04 |28JANOS :
/J0001600 Treat-Ship:RCRA-LLW:W002 31JANOS 11MAROS |
/J0001700 Treatment:RCRA-LLW:W002 14AMAROS |11APRO5 |
/7/J0001854 CO Treat/Disp-Prep:RCRA-LLW:WO013 010CT02 |22NOV02
/J0001856 CO Treat/Disp-Ship to M&EC:RCRA-LLW:WO013 25N0OV02 |09JANO3
/J0001858 CO Treat/Disp Env:RCRA-LLW:WO013 10JANO3 03APR03
/J0001860 CO Treat/Disp:RCRA-LLW:W067 02JANO3 26MARO3
/J0001870 CO Treat/Disp:RCRA-LLW:W079 12NOV02 |11DECO2
/J0001880 CO Treat:RCRA-LLW:WO003 010CT02 |22NOV02
/J0001890 Project Management:RCRA-LLW:W004 010CT03 |06MAY04
7J0001900 Treat-Doument/Container Prep:RCRA-LLW:W004 010CT03 |28JANO4
/J0002000 Treat-Ship:RCRA-LLW:W004 29JAN04 10MARO4
/J0002100 Treatment:RCRA-LLW:W004 11MARO4 |O0/7/APRO4
/7J0002190 Program Management:RCRA-LLW:WO005 010CT04 |09MAYO05S
7J0002200 Treat-Doument/Container Prep:RCRA-LLW:W005 010CT04 |28JANOS 2
/J0002300 Treat-Ship:RCRA-LLW:WO005 31JANOS 11MAROS |
/730002400 Treatment:RCRA-LLW:WO005 14AMAROS |11APRO5 |
/7J0002500 Treat-Prep:RCRA-LLW:WO006 260NOV0O3 | 13JANO4
/J0002600 Treat-Ship:RCRA-LLW:WO006 14JANO4 11FEBO4
/J0002700 Treatment:RCRA-LLW:WO006 12FEBO4 10MARO4
/7J0002790 Program Management:RCRA-LLW:WO009 010CT04 |09MAYO05S
7J0002800 Treat-Doument/Container Prep:RCRA-LLW:W009 010CT04 |28JANOS 2
/J0002900 Treat-Ship:RCRA-LLW:W009 31JANOS 11MAROS |
/J0003000 Treatment:RCRA-LLW:WO009 14AMAROS |11APRO5 |
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/J0003490 Program Management:RCRA-LLW:WO010 14FEBO5S 07JULOS i
7J0003500 Treat-Doument/Container Prep:RCRA-LLW:W010 14FEBO5 09MAYO05 l
/J0003600 Treat-Ship:RCRA-LLW:W010 10MAY0S |23MAY05 |
/J0003700 Treatment:RCRA-LLW:W010 24AMAY0S |07JUNOS |
/J0003790 Program Management:RCRA-LLW:W011 010CT04 |09MAYO05S
7J0003800 Treat-Doument/Container Prep:RCRA-LLW:W011 010CT04 |28JANOS 2
/J0003900 Treat-Ship:RCRA-LLW:WO011 31JANOS 11MAROS |
/J0004000 Treatment:RCRA-LLW:WO011 14AMAROS |11APRO5 |
/J0004090 Program Management:RCRA-LLW:WO016 010CT04 |09MAYO05S
7J0004100 Treat-Doument/Container Prep:RCRA-LLW:W016 010CT04 |28JANOS 2
/7J0004200 Treat-Ship:RCRA-LLW:W016 31JANOS 11MAROS |
/7J0004300 Treatment:RCRA-LLW:W016 14AMAROS |11APRO5 |
/J0004600 Treat-Prep:RCRA-LLW:W018 29NOV04 |12JANOS H
/7/J0004700 Treat-Ship:RCRA-LLW:W018 13JANOS 10FEBO5 |
/7J0004800 Treatment:RCRA-LLW:W018 11FEBO5S 10MAROS |
/7J0004885 Program Management:RCRA-LLW:WO020 010CT03 |06MAY04
730004887 Treat-DOC/Container Prep:RCRA-LLW:W020 010CT03 |28JANO4 2
/7J0004890 Treat-Ship:RCRA-LLW:W020 29JAN0O4 10MARO4 |
7J0004892 Treatment:RCRA-LLW:W020 11MARO4 |O07/APRO4 D
/J0005200 Treat-Prep:RCRA-LLW:WO021 29NOV04 |12JANOS H
/J0005300 Treat-Ship:RCRA-LLW:W021 13JANOS 10FEBO5S |
/J0005400 Treatment:RCRA-LLW:WO021 11FEBO5S 10MAROS |
/J0005500 Treat-Prep:RCRA-LLW:W022 29NOV04 |12JANOS H
/J0005600 Treat-Ship:RCRA-LLW:W022 13JANOS 10FEBO5S |
/J0005700 Treatment:RCRA-LLW:W022 11FEBO5S 10MAROS |
/J0005800 Treat-Prep:RCRA-LLW:W023 29NOV04 |12JANOS H
/J0005900 Treat-Ship:RCRA-LLW:W023 13JANOS 10FEBO5S |
/J0006000 Treatment:RCRA-LLW:W023 11FEBOS 10MAROS5 |
/J0006400 Treat-Prep:RCRA-LLW:W025 20NOV0O3 | 13JANO4 H
/J0006500 Treat-Ship:RCRA-LLW:W025 14JANO4 11FEBO4 |
/J0006600 Treatment:RCRA-LLW:W025 12FEBO4 10MARO4 |
/J0007450 Treat-Prep:RCRA-LLW:W028 29NOVO5 [12JANOG6 |
/J0007460 Treat-Ship:RCRA-LLW:W028 13JANOG 10FEBOG H
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/7/J0007470 Treatment:RCRA-LLW:W028 13FEBOG 10MAROG |
/J0007500 Treat-Prep:RCRA-LLW:WO029 20NOV0O3 | 13JANO4
/J0007600 Treat-Ship:RCRA-LLW:W029 14JANO4 11FEBO4
/J0007700 Treatment:RCRA-LLW:W029 12FEBO4 10MARO4
/J0007780 Program Management:RCRA-LLW:WO030 010CT02 |02SEPO3
7J0007800 Treat-DOC/Container Prep:RCRA-LLW WO030 010CT02 |23APR03
/J0007810 Treat-DOC(AHA):RCRA-LLW W030 28JANO3
/J0007815 Treat-DOC(Project Plan):RCRA-LLW WO030 28JANO3
/J0007820 Treat-DOC(QAPP):RCRA-LLW WO030 28JANO3
/7J0007825 Treat-DOC(QA/QC SCH):RCRA-LLW WO030 28JANO3
/J0007830 Treat-DOC(GWMP):RCRA-LLW WO030 28JANO3
/J0007835 Treat-DOC(HASP):RCRA-LLW WO030 28JANO3
/J0007840 Treat-DOC(RWP):RCRA-LLW WO030 28JANO3
/7/J0007845 Treat-DOC(SORC):RCRA-LLW WO030 25FEBO3
/J0007900 Treat-Ship:RCRA-LLW:WO030 24APR0O3 | 05JUNOS3
/J0008000 Treatment:RCRA-LLW:WQ030 06JUNO3 04AUGO3
/J0008080 Program Management:RCRA-LLW:W031 010CT02 |02SEPO3
7J0008100 Treat-DOC/Container Prep:RCRA-LLW:W031 010CT02 |23APR03
/J0008110 Treat-DOC(AHA):RCRA-LLW WO031 28JANO3
7J0008115 Treat-DOC(Project Plan):RCRA-LLW WO031 28JANO3
/J0008120 Treat-DOC(QAPP):RCRA-LLW WO031 28JANO3
/J0008125 Treat-DOC(QA/QC SCH):RCRA-LLW WO031 28JANO3
/J0008130 Treat-DOC(GWMP):RCRA-LLW WO031 28JANO3
/J0008135 Treat-DOC(HASP):RCRA-LLW WO031 28JANO3
/J0008140 Treat-DOC(RWP):RCRA-LLW WO031 28JANO3
/J0008145 Treat-DOC(SORC):RCRA-LLW WO031 25FEBO3
/J0008200 Treat-Ship:RCRA-LLW:W031 24APR0O3 | 05JUNO3
/J0008300 Treatment:RCRA-LLW:WO031 06JUNO3 04AUGO3
/J0008380 Program Management:RCRA-LLW:W032 010CT04 |09MAYO05S
7J0008381 Treat-DOC/Container Prep:RCRA-LLW:W032 010CT04 |28JANOS 2
/J0008400 CO Treat-Ship:RCRA-LLW:W032 31JANOS 11MAROS |
/J0008500 CO Treatment:RCRA-LLW:W032 14AMARO5 |11APROS |
/J0009000 Treat-Prep:RCRA-LLW:W033 11MARO4 |22APR04
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/J0009100 Treat-Ship:RCRA-LLW:W033 23APR0O4 20MAY04 |
/J0009200 Treatment:RCRA-LLW:W033 21MAY04 | 18JUNO4 |
/J0009280 Program Management:RCRA-LLW:W034 010CT04 |09MAYO05S
7J0009300 Treat-DOC/Container Prep:RCRA-LLW:W034 010CT04 |28JANOS 2
/J0009400 Treat-Ship:RCRA-LLW:W034 31JANOS 11MAROS |
/J0009500 Treatment:RCRA-LLW:W034 14AMARO5 |11APROS |
/J0009600 Treat-Prep:RCRA-LLW:W035 260NOV0O3 | 13JANO4 D
/J0009700 Treat-Ship:RCRA-LLW:W035 14JANO4 11FEBO4 |
/J0009800 Treatment:RCRA-LLW:W035 12FEBO4 10MARO4 |
/J0010300 Treat-Prep:RCRA-LLW:W036 09MAY05 |20JUNOS H
/7J0010400 Treat-Ship:RCRA-LLW:W036 21JUNOS 20JULOS |
/J0010500 Treatment:RCRA-LLW:WO036 21JULOS 17AUGO05 H
/7/J0010600 Treat-Prep:RCRA-LLW:WO037 260NOV0O3 | 13JANO4 H
/J0010700 Treat-Ship:RCRA-LLW:W037 14JANO4 11FEBO4 |
/J0010800 Treatment:RCRA-LLW:WO037 12FEBO4 10MARO4 |
/J0011300 Treat-Prep:RCRA-LLW:W038 09MAY05 |20JUNOS H
/7J0011400 Treat-Ship:RCRA-LLW:W038 21JUNOS 20JULOS |
/J0011500 Treatment:RCRA-LLW:W038 21JULOS 17AUGO05 H
/J0011600 Treat-Prep:RCRA-LLW:W042 29NOV04 |12JANOS H
/J0011700 Treat-Ship:RCRA-LLW:W042 13JANOS 10FEBO5S |
/J0011800 Treatment:RCRA-LLW:W042 11FEBO5S 10MAROS |
/J0011900 Treat-Prep:RCRA-LLW:W043 260NOV0O3 | 13JANO4 D
/7J0012000 Treat-Ship:RCRA-LLW:W043 14JANO4 11FEBO4 |
/J0012100 Treatment:RCRA-LLW:W043 12FEBO4 10MARO4 |
/J0012580 Program Management::RCRA-LLW:W044 12APR0O5 | 30SEPO5 -
/7J0012600 Treat-DOC/Container Prep:RCRA-LLW:W044 12APR0OS  |21JUNO5S l
/7J0012700 Treat-Ship:RCRA-LLW:W044 22JUNOS 04AUGO5 D
/7J0012800 Treatment:RCRA-LLW:W044 05AUGOS |01SEPO5 |
/7J0012900 Treat-Prep:RCRA-LLW:W045 29NOVO5 [12JANOG6 |
/J0013000 Treat-Ship:RCRA-LLW:W045 13JANOG 10FEBOG H
/J0013100 Treatment:RCRA-LLW:W045 13FEBOG 10MAROG |
/J0013180 Program Management:RCRA-LLW:W047 010CT02 |02SEPO3 ‘
/J0013200 Treat-DOC/Container Prep:RCRA-LLW:W047 010CT02 |23APRO03
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/J0013210 Treat-DOC(AHA):RCRA-LLW WO047 28JANO3
7J0013215 Treat-DOC(Project Plan):RCRA-LLW W047 28JANO3
/7J0013220 Treat-DOC(QAPP):RCRA-LLW WO047 28JANO3
7J0013225 Treat-DOC(QA/QC SCH):RCRA-LLW W047 28JANO3
/J0013230 Treat-DOC(GWMP):RCRA-LLW WO047 28JANO3
/J0013235 Treat-DOC(HASP):RCRA-LLW W047 28JANO3
/7J0013240 Treat-DOC(RWP):RCRA-LLW W047 28JANO3
7J0013245 Treat-DOC(SORC):RCRA-LLW WO047 25FEBO3
/J0013300 Treat-Ship:RCRA-LLW:W047 24APR03 05JUNO3
/J0013400 Treatment:RCRA-LLW:WO047 06JUNO3 04AUGO3
/7J0013480 Program Management:RCRA-LLW:W048 010CT04 |09MAYO05S
7J0013500 Treat-DOC/Container Prep:RCRA-LLW:W048 010CT04 |28JANOS 2
/J0013600 Treat-Ship:RCRA-LLW:W048 31JANOS 11MAROS |
/J0013700 Treatment:RCRA-LLW:W048 14AMAROS |11APRO5 |
/7J0014200 Treat-Prep:RCRA-LLW:W050 09MAY05 |20JUNOS H
/7J0014300 Treat-Ship:RCRA-LLW:W050 21JUNOS 20JULOS |
/730014400 Treatment:RCRA-LLW:W050 21JULOS 17AUGO05 H
730014480 Program Management:RCRA-LLW:WO052T 010CT04 |09MAYO05S
7J0014500 Treat-DOC/Container Prep:RCRA-LLW:WO052T 010CT04 |28JANOS 2
/7J0014600 Treat-Ship:RCRA-LLW:WO052T 31JANOS 11MAROS |
/7J0014700 Treatment:RCRA-LLW:W052T 14AMAROS |11APRO5 |
/7J0014800 Treat-Prep:RCRA-LLW:W052B 260NOV0O3 |01APRO4
/7J0014900 Treat-Ship:RCRA-LLW:W052B 02APR04 28JUNO4
/J0015000 Treatment:RCRA-LLW:W052B 29JUNO4 23SEPO4
/J0015080 Program Management:RCRA-LLW:WO055 010CT04 |09MAYO05S
7J0015100 Treat-DOC/Container Prep:RCRA-LLW:W055 010CT04 |28JANOS 2
/J0015200 Treat-Ship:RCRA-LLW:W055 31JANOS 11MAROS |
/J0015300 Treatment:RCRA-LLW:W055 14AMAROS |11APRO5 |
/J0015380 Program Management:RCRA-LLW:WO058 010CT02 |11AUGO3
/7J0015400 CO Treat-DOC/Cont Prep:RCRA-LLW:WO058 INIT 010CT02 |070CTO2
/J0015500 CO Treat-Ship:RCRA-LLW:WO058 INIT SHIP 080CT02 |140CTO02
/J0015600 Treatment:RCRA-LLW:WO058 INIT SHIP 150CT02 |11NOV02
/J0015700 Treat-Document Prep:RCRA-LLW:WO058 010CT02 |25FEBO3
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/J0015710 Treat-DOC(AHA):RCRA-LLW WO058 28JANO3
7J0015715 Treat-DOC(Project Plan):RCRA-LLW WO058 28JANO3
/7/J0015720 Treat-DOC(QAPP):RCRA-LLW WO058 28JANO3
/7J0015725 Treat-DOC(QA/QC SCH):RCRA-LLW WO058 28JANO3
/J0015730 Treat-DOC(GWMP):RCRA-LLW WO058 28JANO3
/J0015735 Treat-DOC(HASP):RCRA-LLW WO058 28JANO3
/7/J0015740 Treat-DOC(RWP):RCRA-LLW WO058 28JANO3
/7J0015745 Treat-DOC(SORC):RCRA-LLW WO058 25FEBO3
/7/J0015770 Treat-Prep for TSCA-I(Hat Boxes):RCRA-LLW:W058 |29JANO3 23APR03
/J0015775 Treat-Prep for Env:RCRA-LLW:W058 29JANO03 23APR03
7J0015780 Treat-Ship to TSCA-I(15 shipments):RCRA-LLW:WO058 26MARO3 |19JUNO3
7J0015800 Treat-Ship to Env(15 shipments):RCRA-LLW:W058 26MARO3 | 19JUNO3
7J0015900 Treatment @ TSCA-I(in Hat boxes):RCRA-LLW:W058 |24APR03 |11AUGO03
/J0015950 T/D @ Env(49.70 cuft Stab(soil):RCRA-LLW:W058 24APR0O3 11AUGO3
/J0016000 Treat-Prep:RCRA-LLW:WO060 29NOV04 | 24FEBOS5S i
/J0016100 Treat-Ship:RCRA-LLW:WO060 25FEBO5 06JUNO5S i
/7/J0016200 Treatment:RCRA-LLW:WO060 07JUNOS 15SEPOS i
/7/J0016680 Program Management:RCRA-LLW:W064 010CT04 |09MAYO05S
/J0016700 Treat-Prep:RCRA-LLW:WO061 09MAY05 |20JUNOS J
/J0016800 Treat-Ship:RCRA-LLW:W061 21JUNOS 20JULOS |
/J0016900 Treatment:RCRA-LLW:WO061 21JULOS 17AUGO05 H
7J0017000 Treat-DOC/Container Prep:RCRA-LLW:W064 010CT04 |28JANOS a
/J0017100 Treat-Ship:RCRA-LLW:W064 31JANOS 11MAROS |
/J0017200 Treatment:RCRA-LLW:W064 14AMAROS |11APRO5 |
/J0017300 Treat-Prep:RCRA-LLW:W065 29NOV04 |12JANOS H
/J0017400 Treat-Ship:RCRA-LLW:WO065 13JANOS 10FEBO5S |
/J0017500 Treatment:RCRA-LLW:W065 11FEBO5S 10MAROS |
/J0017600 Treat-Prep:RCRA-LLW:WO066 29NOVO5 [12JANOG6 |
/J0017700 Treat-Ship:RCRA-LLW:WO066 13JANOG 10FEBOG H
/J0017800 Treatment:RCRA-LLW:WO066 13FEBOG 10MAROG |
/J0017880 Program Management:RCRA-LLW:WO068 010CT03 |06MAY04
7J0017900 Treat-DOC/Container Prep:RCRA-LLW:WO068 010CT03 |28JANO4
/J0018000 Treat-Ship:RCRA-LLW:WO068 29JAN0O4 10MARO4
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/J0018100 Treatment:RCRA-LLW:W068 11IMARO4 07APRO0O4 H
/J0018180 Program Management:RCRA-LLW:WO069 010CT04 |09MAYO05S
7J0018200 Treat-DOC/Container Prep:RCRA-LLW:W069 010CT04 |28JANOS 2
/J0018300 Treat-Ship:RCRA-LLW:W069 31JANOS 11MAROS |
/730018400 Treatment:RCRA-LLW:W069 14AMAROS |11APRO5 |
/J0018500 Treat-Prep:RCRA-LLW:WQ070 29NOVO5 [12JANO6 |
/J0018600 Treat-Ship:RCRA-LLW:WO070 13JANOG 10FEBOG H
/J0018700 Treatment:RCRA-LLW:WQ070 13FEBOG 10MAROG |
/J0018780 Program Management:RCRA-LLW:WO072 010CT04 |09MAYO05S
7J0018800 Treat-DOC/Container Prep:RCRA-LLW:W072 010CT04 |28JANOS 2
/J0018900 Treat-Ship:RCRA-LLW:W072 31JANOS 11MAROS |
/J0019000 Treatment:RCRA-LLW:WQ072 14AMAROS |11APRO5 |
/J0019100 Treat-Prep:RCRA-LLW:WO073 29NOVO5 [12JANOG6 |
/7J0019200 Treat-Ship:RCRA-LLW:W073 13JANOG 10FEBOG H
/J0019300 Treatment:RCRA-LLW:WO073 13FEBOG 10MAROG |
/J0019800 Treat-Prep:RCRA-LLW:WQ075 0/MAY04 |18JUNO4 |
/J0019900 Treat-Ship:RCRA-LLW:WO075 21JUNO4 20JULO4 |
/J0020000 Treatment:RCRA-LLW:WO075 18AUGO4 | 15SEPO0O4 |
/7J0020500 Treat-Prep:RCRA-LLW:WQ076 0/MAY04 |18JUNO4 |
/7J0020600 Treat-Ship:RCRA-LLW:WO076 21JUNO4 20JULO4 |
/7J0020700 Treatment:RCRA-LLW:WO076 21JULO4 17AUG04 |
/7J0021200 Treat-Prep:RCRA-LLW:WOQ77 09MAY06 |20JUNOG H
/7J0021300 Treat-Ship:RCRA-LLW:WO077 21JUNOG 20JULOG6 |
730021400 Treatment:RCRA-LLW:WOQ77 21JULO6 17AUGO06 |
7J0021480 Program Management:RCRA-LLW:WO080 010CT04 |09MAYO05S
7J0021500 Treat-DOC/Container Prep:RCRA-LLW:W080 010CT04 |28JANOS 2
/7J0021600 Treat-Ship:RCRA-LLW:W080 31JANOS 11MAROS |
/7J0021700 Treatment:RCRA-LLW:WQ080 14AMAROS |11APRO5 |
7J0021780 Program Management:RCRA-LLW:W081 010CT04 |09MAYO05S
7J0021800 Treat-DOC/Container Prep:RCRA-LLW:W081 010CT04 |28JANOS 2
/7J0021900 Treat-Ship:RCRA-LLW:W081 31JANOS 11MAROS |
/7J0022000 Treatment:RCRA-LLW:WO081 14AMAROS |11APRO5 |
730022480 Program Management:RCRA-LLW:W082 31JANOS 01SEPO5
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7J0022500 Treat-DOC/Container Prep:RCRA-LLW:W082 31JANOS 23MAY05 i
730022600 Treat-Ship:RCRA-LLW:W082 24MAY05 |07JULOS H
730022700 Treatment:RCRA-LLW:W082 08JULOS 04AUGO5 H
730022800 Treat-Prep:RCRA-LLW:W083 29NOV0O5 |12JANO6 |
730022900 Treat-Ship:RCRA-LLW:W083 13JANOG 10FEBOG H
/J0023000 Treatment:RCRA-LLW:WO083 13FEBOG6 10MAROG |
/730023100 Treat-Prep:RCRA-LLW:W085 29NOV0O5 |12JANO6 |
730023200 Treat-Ship:RCRA-LLW:W085 13JANOG 10FEBOG H
/7J0023300 Treatment:RCRA-LLW:WO085 13FEBOG6 10MAROG |
/7J0023380 Program Management:RCRA-LLW:WO086 010CT02 |02SEPO3
730023400 Treat-DOC/Container Prep:RCRA-LLW:W086 010CT02 |23APR03
730023410 Treat-DOC(AHA):RCRA-LLW WO086 28JANO3
7J0023415 Treat-DOC(Project Plan):RCRA-LLW WO086 28JANO3
730023420 Treat-DOC(QAPP):RCRA-LLW WO086 28JANO3
7J0023425 Treat-DOC(QA/QC SCH):RCRA-LLW W086 28JANO3
730023430 Treat-DOC(GWMP):RCRA-LLW W086 28JANO3
730023435 Treat-DOC(HASP):RCRA-LLW WO086 28JANO3
730023440 Treat-DOC(RWP):RCRA-LLW WO086 28JANO3
730023445 Treat-DOC(SORC):RCRA-LLW WO086 25FEBO3
/730023500 Treat-Ship:RCRA-LLW:W086 24APR0O3 05JUNO3
/7/J0023600 Treatment:RCRA-LLW:W086 06JUNO3 04AUGO3
/730023700 +STPI/COMML STABIL COMPLETE SHIP OF MIXED 31MAROG* 4
/730023800 STPI/CARBON COMPLETE SHIPMENTS FOR 30SEPO3*
/730023900 STPI/LABPACK COMPLETE SHIPMENTS FOR 30SEPO3*
730024000 STPI/LEAD RECYCLE COMPL SHPMNTS FOR 31MARO5* 4
730024100 STPI/MERCURY COMPLETE SHIPMENTS FOR 31DECO04* \ 4
730024200 STPI/MERCURY INITIATE SHIPMENTS FOR 31DECO3*
730024300 PREPARE SITE AGREEMENT PACKAGE FOR 010CT02 |31DECO02
730024400 STPI/MERCURY RECEIVE SITE AGREEMENT 31DECO02
730024500 PREPARE PLAN FOR TREATMENT PACKAGE 010CT02 |31DECO02
730024600 STPI/HEU SUBMIT PLAN FOR TREATMENT 31DECO02
730024700 ANNUAL RCRA HAZARDOUS WASTE REPORT 28FEBO3*
730025200 ANNUAL RCRA HAZARDOUS WASTE REPORT 01MARO4*
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/7J0025700 ANNUAL RCRA HAZARDOUS WASTE REPORT 01MARO5* 2
7J0026200 ANNUAL RCRA HAZARDOUS WASTE REPORT 01MAROG* 4
7J0026590 Program Management:RCRA-LLW:WO019 PHASE 3 010CT04 |21JULOS
7J0026595 Treat-DOC/Container Prep:RCRA-LLW:W019 PHASE 010CT04 |28JANO5 2
/7J0026700 STPI/WS REQ FURTHER CHAR OR ASSESS 31DECO02*
/7J0027200 Program Management:RCRA-LLW:WQ015 010CT04 | 28MAROS -
7J0027300 Treat-Doument/Container Prep:RCRA-LLW:W015 010CT04 |28JANOS a
/7J0027400 Treat-Ship to Env:RCRA-LLW:WO015 31JANOS 25FEBO5 |
7J0027451 CO Treat-Ship:RCRA-LLW:WO057 PHASE 2 20NOVO02 |28JANO3
/7J0027500 T/D @ Env $49.70/cuft Stab-Soil:RCRA-LLW:W015 28FEBO5 28MARO0S |
/7J0027600 Treat-Ship:RCRA-LLW:W019 PHASE 3 31JANOS 25APR05 i
/7J0027610 Treatment:RCRA-LLW:W019 PHASE 3 26APR0O5 21JUNOS J
/7J0028180 Program Management:RCRA-LLW:WO053 010CT04 |09MAYO05S
730028200 Treat-DOC/Container Prep:RCRA-LLW:W053 010CT04 |28JANOS 2
/7/J0028300 Treat-Ship:RCRA-LLW:W053 31JANOS 11MAROS |
730028400 Treatment:RCRA-LLW:W053 14AMAROS |11APRO5 |
730028480 Program Management:RCRA-LLW:WO057 PHASE 3 010CT04 |09MAYO05S
7J0028500 Treat-DOC/Container Prep:RCRA-LLW:WO057 PHASE 010CT04 |28JANO5 2
/7J0028600 Treat-Ship:RCRA-LLW:W057 PHASE 3 31JANOS 11MAROS |
/7J0028700 Treatment:RCRA-LLW:W057 PHASE 3 14AMAROS |11APRO5 |
/7J0029080 Program Management:RCRA-LLW:WO071 010CT04 |09MAYO05S
7J0029100 Treat-DOC/Container Prep:RCRA-LLW:W071 010CT04 |28JANOS 2
7J0029200 Treat-Ship:RCRA-LLW:W071 31JANOS 11MAROS |
/7/J0029300 Treatment:RCRA-LLW:WO071 14AMAROS |11APRO5 |
730029400 STPI/PREPARE DRAFT ANNUAL STP REPORT 010CT02 |310CTO02
/7J0029500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT |01INOV02 |14NOV02
/7J0029600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP|01INOV02 |27NOV02
/7J0029700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 27/NOV02
/7J0029800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 02DEC02 |12DECO2
/7J0029900 STPI/INCORP DOE COMENTS OF DRAFT ANNUAL |13DEC02 |17DECO02
/J0030000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 18DECO2 |26DECO02
/J0030100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 26DECO02
/7/J0030200 STPI/DOE TRANS OF FINAL ANNUAL STP RPTTO |27DEC02 |31DECO02
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7J0030300 STPI/SUBMIT ANNUAL STP REPORT TO 31DEC02*
7J0030400 STPI/PREPARE DRAFT ANNUAL STP REPORT 010CT03 | 310CT03 |
7J0030500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT |03NOV0O3 | 14NOV03 |
7J0030600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP|03NOVO3  |01DECO3 |
7J0030700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 01DEC03 [
7J0030800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 02DEC03 | 12DEC03 ||
7J0030900 STPI/INCORP DOE COMENTS OF DRAFT ANNUAL |15DEC03 |17DECO03
7J0031000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 18DEC03 | 24DECO03
7J0031100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 24DEC03 @
7J0031200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO |29DEC03 | 31DECO3 |
7J0031300 STPI/SUBMIT ANNUAL STP REPORT TO 31DEC03* (@
7J0031400 STPI/PREPARE DRAFT ANNUAL STP REPORT 30SEP04 | 290CT04 |
7J0031500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT | 01NOV04 |12NOVO04
7J0031600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP 01INOV04 | 29NOVO04 |
7J0031700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 29NOV04 4
7J0031800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 30NOV04 | 10DEC04 |
7J0031900 STPI/INCORP DOE COMENTS OF DRAFT ANNUAL 13DEC04 | 15DEC04 |
7J0032000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 16DEC04 |22DECO04 |
7J0032100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 22DEC04 \ 4
7J0032200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO | 23DEC04 | 29DEC04 |
7J0032300 STPI/SUBMIT ANNUAL STP REPORT TO 20DECO4* | @
7J0032400 STPI/PREPARE DRAFT ANNUAL STP REPORT 30SEP0O5  |01NOVO5 [
7J0032500 STPI/BJC REVIEW DRAFT ANNUAL STP REPORT |02NOV05 | 15NOVO05
7J0032600 STPI/INCORP COMMENTS TO DRAFT ANNUAL STP |02NOV05 | 30NOVO05 |
7J0032700 STPI/SUBMIT DRAFT ANNUAL STP REPORT TO 30NOVO05 \ 4
7J0032800 STPI/DOE REVIEW OF DRAFT ANNUAL STP 01DECO05 | 13DECO05
7J0032900 STPI/INCORP DOE COMENTS OF DRAFT ANNUAL |14DEC05 |16DEC05
7J0033000 STPI/CLEARANCE OF FINAL ANNUAL STP RPT 19DEC05 | 27DECO05 |
7J0033100 STPI/SUBMIT FINAL ANNUAL STP RPT TO DOE 27DEC05 L 4
7J0033200 STPI/DOE TRANS OF FINAL ANNUAL STP RPT TO |28DECO05 |30DEC05 |
7J0033300 STPI/SUBMIT ANNUAL STP REPORT TO 30DEC05* L 4
05.03.02.01.03 RCRA-LLW Disposal
7J0001882 CO Treat:RCRA-LLW:WO003 010CTO02 22NOV02
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7J0006700 CO Treat-DOC/Container Prep:RCRA-LLW:W027RB 21NOV02 22JANO0O3
/7/J0006800 CO Treat-Ship to M&EC:RCRA-LLW:W027RB 23JANO3 04MARO3
/7/J0006900 CO Treat@ M&EC:RCRA-LLW:W027RB O5MARO3 |28MAYO03
7J0006950 CO Treat Prep for ship to M&EC:RCRA-LLW:WO039 010CT02 |26DECO02
7J0006952 CO Treat-Ship to M&EC:RCRA-LLW:W039 26NOV02 |24FEBO3
/7J0006955 CO Treat @ M&EC:RCRA-LLW:W039 25FEBO3 19MAYO03
7J0026575 CO Treat-Ship:RCRA-LLW:W019 PHASE 2 260NOV02 |28JANO3
05.03.02.01.05 RCRA-LLW CHARACTERIZATION
/J0001010 HEU NDA (30 x 4 x 2($735/NDA 2 per) 010CT03 |28JAN0O4
/730001820 CO Dev Plan:RCRA-LLW:WO004N 010CT02 |11INOVO02
/730001824 CO Sample:RCRA-LLW:WO004N 12NOV02 |11DECO2
/7J0001826 CO Analyze:RCRA-LLW:WO004N 12DEC02 |28JANO3
/730001828 CO Profile:RCRA-LLW:WO004N 29JANO3 25FEBO3
/J0001830 CO Dev Plan:RCRA-LLW:WO009N 010CT02 |11INOVO02
/7J0001832 CO Sample:RCRA-LLW:WO009N 12NOV02 |11DECO2
/7J0001834 CO Analyze:RCRA-LLW:WO0O09N 12DEC02 |28JANO3
/7/J0001836 CO Profile:RCRA-LLW:WO009N 29JANO3 25FEBO3
/7J0001838 CO Dev Plan:RCRA-LLW:WO034N 010CTO02 11NOVO02
/730001840 CO Sample:RCRA-LLW:WO034N 12NOV02 |11DECO2
730001842 CO Analyze:RCRA-LLW:WO034N 12DEC02 |28JANO3
/730001844 CO Profile:RCRA-LLW:WO034N 29JANO3 25FEBO3
/7J0001846 CO Dev Plan:RCRA-LLW:WO042N 010CTO02 11INOVO02
/730001848 CO Sample:RCRA-LLW:WO042N 12NOV02 |11DECO2
/7J0001850 CO Analyze:RCRA-LLW:WO042N 12DEC02 |28JANO3
/730001852 CO Profile:RCRA-LLW:WO042N 29JANO3 25FEBO3
/J0003090 Program Management:RCRA-LLW:WO010 010CT04 |09MAYO05S
/J0003100 Doc Prep for SORC:RCRA-LLW:WO010 010CT04 |28JANO05 2
/7J0003200 Sample:RCRA-LLW:WO010 31JANOS 11MARO5 |
/J0003300 Analyze:RCRA-LLW:W010 14AMARO5 |25APR05 H
/730003400 Profile:RCRA-LLW:WO010 26APR05 09MAYO05 |
/7J0006685 CO Analyze:RCRA-LLW:WO027RB 010CT02 |05NOV02
/7/J0006690 CO Profile:RCRA-LLW:WO027RB O6NOV02 |20NOVO02
/J0008600 Dev Plan:RCRA-LLW:WO033 010CTO03 |29DECO3
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7J0008700 Sample:RCRA-LLW:WO033 30DECO3 13JANO4 |
7J0008800 Analyze:RCRA-LLW:W033 14JANO4 | 25FEB0O4 ||
7J0008900 Profile:RCRA-LLW:W033 26FEB04 |10MARO4 ||
7J0009900 Dev Plan:RCRA-LLW:W036 20NOV04 | 24FEBO5 :
7J0010000 Sample:RCRA-LLW:WO036 25FEBO5S 10MARO5
7J0010100 Analyze:RCRA-LLW:W036 11MARO5 | 22APRO5 }
7J0010200 Profile:RCRA-LLW:W036 25APR0O5  |06MAY05 |
7J0010900 Dev Plan:RCRA-LLW:W038 20NOV04 | 24FEBO5 :
7J0011000 Sample:RCRA-LLW:W038 25FEBO5 | 10MARO5
7J0011100 Analyze:RCRA-LLW:W038 11MARO5 | 22APRO5 }
7J0011200 Profile:RCRA-LLW:W038 25APR0O5 | 06MAYO5 |
/J0012180 Program Management:RCRA-LLW:W044 010CT04 | 11APROS -
7J0012200 Doc Prep for SORC:RCRA-LLW:W044 010CT04 | 28JANO5 :
7J0012300 Sample:RCRA-LLW:W044 31JANO5 | 11FEBO5 |
7J0012400 Analyze:RCRA-LLW:W044 14FEBO5 | 28MARO5 |
7J0012500 Profile:RCRA-LLW:W044 29MARO5 | 11APRO5 |
7J0013800 Dev Plan:RCRA-LLW:W050 29NOV04 | 24FEBO5 :
7J0013900 Sample:RCRA-LLW:WO050 25FEBO5S 10MARO5
7J0014000 Analyze:RCRA-LLW:W050 11MARO5 | 22APRO5 }
7J0014100 Profile:RCRA-LLW:W050 25APR0O5 | 06MAYO05 |
7J0016300 Dev Plan:RCRA-LLW:W061 20NOV04 | 24FEBO5 :
7J0016400 Sample:RCRA-LLW:W061 25FEBO5 | 10MARO5
7J0016500 Analyze:RCRA-LLW:W061 11MARO5 | 22APRO5 }
7J0016600 Profile:RCRA-LLW:W061 25APR0O5  |06MAY05 |
7J0019400 Dev Plan:RCRA-LLW:W075 26NOVO3 | 25FEB04  |*
7J0019500 Sample:RCRA-LLW:W075 26FEB04 | 10MARO4
7J0019600 Analyze:RCRA-LLW:W075 11MARO4 | 22APRO4 | !
7J0019700 Profile:RCRA-LLW:W075 23APRO4 |06MAY04 | |
7J0020100 Dev Plan:RCRA-LLW:W076 26NOVO3 | 25FEB04  |*
7J0020200 Sample:RCRA-LLW:W076 26FEB04 | 10MARO4
7J0020300 Analyze:RCRA-LLW:W076 11MARO4 | 22APRO4 | !
7J0020400 Profile:RCRA-LLW:W076 23APRO4 |06MAY04 | |
7J0020800 Dev Plan:RCRA-LLW:W077 29NOV05 | 24FEBO6 |
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/7J0020900 Sample:RCRA-LLW:WOQ077 2/FEBOG 10MAROG |
/7J0021000 Analyze:RCRA-LLW:WO077 13MARO6 | 24APRO06 |
/7J0021100 Profile:RCRA-LLW:WO077 25APR0O6 O8MAYO06 |
/J0022080 Program Management:RCRA-LLW:WQ082 010CT04 | 11APROS -
/7J0022100 DOC Prep for SORC:RCRA-LLW:W082 010CT04 |28JANO0S i
7J0022200 Sample:RCRA-LLW:W082 31JANOS 11FEBO5S |
7J0022300 Analyze:RCRA-LLW:W082 14FEBO5S 28MARO0S H
730022400 Profile:RCRA-LLW:W082 29MAROS | 11APRO5 |
05.03.02.01.10 RLLW PRIME CONTRACT DISPOSAL
7J0001800 Disposal @ Env($32/cuft):RCRA-LLW:W002 12APR0O5 |09MAYO05 ”
7J0002110 Disposal @ Env($32/cuft):RCRA-LLW:W004 08APR04 |06MAY04
730002410 Disposal @ Env($32/cuft):RCRA-LLW:WO005 12APR0O5 |09MAYO05 ”
7J0003010 Disposal @ Env($32/cuft):RCRA-LLW:WO009 12APR0O5 |09MAYO05 ”
7J0003710 Disposal @ Env($32/cuft):RCRA-LLW:W010 08JUNO5 | 07JULO5 |
7J0004010 Disposal @ Env($32/cuft):RCRA-LLW:W011 12APR0O5 |09MAYO05 ”
7J0004310 Disposal @ Env($32/cuft):RCRA-LLW:WO016 12APR0O5 |09MAYO05 ”
730004894 Disposal @ Env($32/cuft):RCRA-LLW:W020 08APR04 |06MAY04
7J0006960 CO Disposal@Env($32/cuft):RCRA-LLW:W039 20MAY03 | 13AUGO03
7J0007200 Disposal @ Env($32/cuft):RCRA-LLW:W027RB 29MAY03 | 25JUNO3
7J0008010 Disposal @ Env($32/cuft):RCRA-LLW:WO030 05AUG03 |02SEPO3
7J0008310 Disposal @ Env($32/cuft):RCRA-LLW:W031 05AUG03 |02SEPO3
7J0008510 Disposal @ Env($32/cuft):RCRA-LLW:W032 12APR0O5 |09MAYO05 ”
7J0009510 Disposal @ Env($32/cuft):RCRA-LLW:W034 12APR0O5 |09MAYO05 ”
7J0012810 Disposal @ Env($32/cuft):RCRA-LLW:W044 02SEPO5 |30SEPO5 |
7J0013420 Disposal @ Env($32/cuft):RCRA-LLW:W047 05AUGO03 |02SEPO3
7J0013720 Disposal @ Env($32/cuft):RCRA-LLW:W048 12APR0O5 |09MAYO05
7J0014720 Disposal @ Env($32/cuft):RCRA-LLW:WO052T 12APR0O5 |09MAYO05
7J0015320 Disposal @ Env($32/cuft):RCRA-LLW:W055 12APR0O5 |09MAYO05
7J0017220 Disposal @ Env($32/cuft):RCRA-LLW:W064 12APR0O5 |09MAYO05
7J0018120 Disposal @ Env($32/cuft):RCRA-LLW:W068 08APR04 |06MAY04
7J0018420 Disposal @ Env($32/cuft):RCRA-LLW:WO069 12APR0O5 |09MAYO05
7J0019020 Disposal @ Env($32/cuft):RCRA-LLW:W072 12APR0O5 |09MAYO05
7J0021720 Disposal @ Env($32/cuft):RCRA-LLW:W080 12APR0O5 |09MAYO05
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730022020 Disposal @ Env($32/cuft):RCRA-LLW:W081 12APR0O5  09MAYO05 ”
730022720 Disposal @ Env($32/cuft):RCRA-LLW:W082 05AUGO05 |01SEPO5 |
7J0023620 Disposal @ Env($32/cuft):RCRA-LLW:W086 05AUGO03 | 02SEPO3
7J0027620 Disposal @ Env($32/cuft):RCRA-LLW:W019 PHASE 3/22JUNO5 |21JULO5 |
730028410 Disposal @ Env($32/cuft):RCRA-LLW:W053 12APR0O5 |09MAYO05
730028720 Disposal @ Env($32/cuft):RCRA-LLW:W057 PHASE 3/ 12APR05 |09MAYO05
7J0029320 Disposal @ Env($32/cuft):RCRA-LLW:WO071 12APR0O5 |09MAYO05
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